

Programme for Farnham Neighbourhood Plan

Task	Date
<ul style="list-style-type: none"> • Production of draft Scoping Report and draft sustainability objectives • HRA Screening • General review of the draft Plan and advise on the Content and Format • Identification of gaps or missed opportunities 	March 2014
<ul style="list-style-type: none"> • Further Evidence Base 	April/ August 2014
<ul style="list-style-type: none"> • Preparation of Regulation 14 Farnham Neighbourhood Plan Options with Allocations including meetings with Town Council steering group • Prepare Evidence Base papers • Prepare Stage B Sustainability Appraisal and Appropriate Assessment 	September 2014
<ul style="list-style-type: none"> • Stakeholder Update and Next Steps 	24 September
<ul style="list-style-type: none"> • Town Council Members briefing 	13 October
<ul style="list-style-type: none"> • Town Council Strategy & Finance Committee 	14 October
<ul style="list-style-type: none"> • Full Council 	23 October
<ul style="list-style-type: none"> • Community Engagement in Options Plan with Allocations 	November/ December 2014
<ul style="list-style-type: none"> • Review and respond to Community Engagement (further evidence base; liaise with infrastructure providers; liaise with developers; resident groups etc) 	January/ February 2015
<ul style="list-style-type: none"> • Town Council Strategy & Finance Committee 	3 March 2015
<ul style="list-style-type: none"> • Full Council 	12 March 2015
<ul style="list-style-type: none"> • Production of the final Regulation 15 Farnham Neighbourhood Plan • Update Evidence Base Papers • Prepare Stage C Sustainability Appraisal and Appropriate Assessment • Test Conformity of Policies to the adopted Waverley Borough Local Plan (2002) and emerging Core Strategy Aims • Preparation of the Consultation Statement • Preparation of the Basic Condition Statement 	March 2015
<ul style="list-style-type: none"> • Town Council Members briefing 	April
<ul style="list-style-type: none"> • Town Council Strategy & Finance Committee 	April
<ul style="list-style-type: none"> • Full Council 	16 April 2015
<ul style="list-style-type: none"> • Community Engagement in Regulation 15 Farnham Neighbourhood Plan (statutory 6 week period) (NB This stage is under review by Government) 	May/ June 2015
<ul style="list-style-type: none"> • Submission of Farnham Neighbourhood Plan 	July 2015
<ul style="list-style-type: none"> • Waverley Borough Council publish the submitted Farnham Neighbourhood Plan (Regulation 16) (statutory 6 week consultation period) 	July/ August 2015
<ul style="list-style-type: none"> • Examination 	September 2015
<ul style="list-style-type: none"> • Referendum 	October 2015